AOU
الجامعة العربية المفتوحة
Arab Open University



Faculty of Business Studies

MIS300
Project management

Midterm Examination / Form B

2025-2026 / Spring

20 – April – 2026

Number of Exam Pages: 2 (including this cover sheet)	Time Allowed: 2 hours

UCTIONS:

Read the Following Instructions:

exam will be marked out of 100 marks and is worth 30% of the total mark of the course.

QUESTIONS ARE MANDATORY.

are expected to refer to course materials, provide critical analysis, and use diagrams, illustra
ical examples from your own experience, where applicable.

should keep the organization of the exam paper neat, use good English, and write clearly u
vriting.

vork crossed through will NOT be marked.

vork written on the draft page will NOT be marked unless signed by the proctor.

orm of cheating will NOT be tolerated and will subject you to AOU Cheating Policy.

CamScanner

Question 1 (25 marks)

Describe the changes that occurred during the project life cycle. Support your answer with relevant examples.

Question 2 (25 marks)

A hospital in Dubai began a digital health records project. While the IT department supported the change, medical staff were resistant due to fear of new technology. The project manager conducted stakeholder meetings to understand concerns and provided training, which improved acceptance and cooperation. **Using the six steps of stakeholder management, explain the six key steps of managing stakeholders, which help project managers effectively address stakeholder needs, expectations, and influence throughout a project. Why is it important to follow each step when dealing with different stakeholder needs and expectations?**

Question 3 (25 marks)

A global retail company wants to invest in one of three proposed technology projects: upgrading its online store, launching a mobile shopping app, or implementing an AI-based inventory system. Because resources are limited, the management team decides to use a formal project selection process. After careful review, the company selects the AI-based inventory system. **Explain the six characteristics of effective screening models used by management to select the AI-based inventory system project.**

Question 4 (25 marks)

EcoTech Ltd. launched the *Innovation Hub Project* to construct a renewable-energy office complex that would demonstrate environmental leadership. However, the project was delayed by eight months, went 35% over budget, and failed to achieve its energy efficiency goals. **Discuss FIVE reasons why projects fail. Support your answer with relevant examples.**

END OF EXAM

الجامعة العربية المفتوحة - مصر
Arab Open University
القبول والتسجيل
الامتحانات
Arab Republic of Egypt

CamScanner