AOU
الجامعة العربية المفتوحة
Arab Open University

Faculty of Business Studies

MIS300
Project Management

Final Examination/Form B

2025-2026 /Spring
6 – June – 2026

AOU EGYPT

Number of Exam Pages: 2 (including this cover sheet)	**Time Allowed:** **3 hours**

INSTRUCTIONS:

1- Take **FIVE (5)** minutes to read all instructions carefully before attempting to write.
2- Mobile phones must be in "SWITCHED **OFF"** mode throughout the examination.
3- This is a **CLOSED** book examination. NO documents of any kind are allowed.
4- You **MUST** answer the questions using only the answer booklets provided
5- You **MUST** return the examination paper together with your answer booklets.
6- Do **NOT** write your answers in pencil except graphs/sketches
7- Students are **NOT** allowed to use any type of dictionary or mobile phones during the examination
8- Students are allowed to use ***non-programmable*** calculators only (if needed).
9- Any form of cheating will **NOT** be tolerated and will subject you to AOU Cheating Policy.

YOU HAVE TO ANSWER ALL QUESTIONS

Question 1 (25 marks)

EcoBuild Developers Ltd. is planning to build a sustainable housing project near an urban area. The project team faces various internal and external challenges, such as customer acceptance of higher prices, possible pollution during construction, limited funding, and a shortage of skilled workers**. Define the concept of Risk Breakdown Structure (RBS) and describe its FOUR categories. Support your answer with examples.**

Question 2 (25 marks)

A project is often affected by unexpected events that can increase costs and cause delays. **Explain the concept of contingency funds and state FOUR reasons why they are important in project cost estimation. Support your answer with examples.**

Question 3 (25 marks)

When project resources are limited, managers can use several methods to speed up project completion. **Explain FOUR options for accelerating project completion when resources are constrained. Support your answer with examples.**

Question 4 (25 marks)

A company is managing a large infrastructure project and wants to ensure that spending and progress stay under control. **Define earned value and explain Five Key Terms of Earned Value. Support your answer with examples.**

AOU EGYPT

END OF EXAM